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Connétable Mike Jackson 

Chairman 

Environment, Housing and Infrastructure Scrutiny Panel 

 

By email 

 
 
4 November 2020 
 
Dear Connétable 
 

Government Plan 2021 - Written Questions 
 
Thank you for your letter dated 20 October 2020, regarding Central Services Property 
Refurbishment at Five Oaks. I respond with the below: 
 

1) The project is currently on track following a revised timeline that was implemented in 
Q3, due to the impact of Covid-19. Tenders were returned 16th October 2020. Tender 
review and procurement underway. £190k spent to date with a year-end forecast 
spend of £950k. The original programmed completion date of December 2021 is still 
available following detailed design and delivery reviews.   
 

2) 2021 request for funding is to ensure the project can be completed. Elements of the 
£2,550,000 include: 

 Professional Fees   @£254k 

 Statutory Fees   @£57k 

 Boilers    @£1.3m 

 Fire Alarm improvements  @£85k 

 BMS improvements   @£87k 

 Steel Frame to new plant room @£148k 

 Main Contractor Works  @£350k 

 Contingency   @£215k 
 

3) Funding for 2020 originally requested £2,000,000, however, with the unfortunate 
events of the Covid 19 pandemic, there was industry-wide impact on service output 
and our procurement to contract was delayed. The request to change funding is to 
suit the reworking of programme delivery. The total cost (3.5m) is unchanged and the 
design team have managed to mitigate delay in overall programme delivery. 
  

4) Yes 
 

5) The project team has followed GoJ procurement processes to ensure that this project 
achieves value for money. The design team has also worked to maximise the use of 
the space available, to improve operational adjacencies and have specified materials 
already used across HCS, thus available in the local market. The replacement and 



upgrade of the mechanical and electrical services (M&E) is required as they have 
reached the end of their lifecycle; the replacement will improve the operational and 
maintenance running costs of the M&E services. This project will support the existing 
hospital and the new hospital when available in delivering critical frontline support 
services. 

 

Yours sincerely 

 
Deputy Richard Renouf 
Minister for Health and Community Services 
 
D +44 (0)1534 442891 
E r. renouf@gov.je 
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