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STATES GREFFE



COMMENTS FROM THE ECONOMIC DEVELOPMENT COMMITTEE
 
The Economic Development Committee has the responsibility of administering Part  III of the Regulation of
Undertakings and Development (Jersey) Law 1973, which has the prime objective of managing the demand on
resources specifically related to development. The Committee does this by considering each application for
development within the private sector.
 
The control of the Public Sector Capital Programme is carried out on behalf of the States of Jersey by the Finance
and Economics Committee.
 
Nevertheless, the Committee has monitored and reviewed consolidated data for both the public and private sector
demands, and has sought to ensure a steady flow of major construction work (ref. Policy Statement R.C.20/2001).
 
Based on the data for the years 2001 and 2003 inclusive, and on advice from officers involved, the Economic
Development Committee is satisfied that the policy objectives are being achieved to a satisfactory degree.
 
This report is part of a series of quarterly reports that the Committee has committed to publish.



PUBLIC AND PRIVATE SECTOR CONSTRUCTION WORKFLOW PROJECTIONS
 

The States undertook a review of potential future capital expenditure in March 2000. To enable an equitable
comparison of information, all projects were costed as at a base date of December 1999. This base date has been
maintained in compiling the workflow projections.
 
The workflow projections and graphical representations are indicative of the level of workflow and are based
upon price levels as at December 1999.
 
The figures relate to building construction works over £500,000 in value.
 
The figures exclude the following –
 
                     (a)             all building construction works less than 139  square metres (1,500  square feet) in area;
 
                     (b)             all building construction works under £500,000 in value;
 
                     (c)             all civil engineering construction works, sewer works and service company works.
 
Basis of calculation of supporting information
 
For each project –
 
                     •                   current anticipated contract value is derived;
 
                     •                   contract value is backdated to December 1999;
 
                     •                   a theoretical calculation is applied which apportions a cost per month based upon construction

period;
 
                     •                   the monthly apportioned figures (as at December 1999) are applied to the actual construction

period;
 
                     •                   individual projects are totalled per calendar month and quarterly totals derived which are then

rounded to the nearest £1,000.
 
Public sector
 
Programme – the public sector includes projects in the forward capital programme when included within the
annual resource plan. The programme is monitored monthly and adjusted to reflect the anticipated status of all
projects.
 
Value – contract values are monitored quarterly and adjusted to reflect the most recent estimate of anticipated
construction cost. Upon receipt of tenders and during construction the values are adjusted to reflect actual
construction cost.
 
Private sector
 
Programme – the private sector is not pro-active in providing information and programming has to rely mainly
upon the information provided with applications for a licence under the Regulation of Undertakings and
Development (Jersey) Law 1973, Part  3. The information is monitored and adjusted, when information is
available, to reflect the anticipated status of all projects.
 
Value – the establishment of contract value is mainly reliant upon the information provided with applications for a
licence under the Regulation of Undertakings and Development (Jersey) Law 1973, Part  3. The veracity of



construction values is checked, where possible, and adjusted to reflect actual construction value when known.
 
Scope of data
 
As stated earlier the data is indicative of the level of workflow and gives no indication as to the number of
construction projects from which the data is derived. The aggregate level of workflow is capable of representing
only a few major projects to very many smaller ones. Therefore, care needs to be exercised in what assumptions
are drawn from the data.



QUARTERLY FORECAST OF PUBLIC AND PRIVATE SECTOR WORKFLOW
 
All figures relate to December 1999 price base –                                                         20-Feb-2004
 

 
YEARLY FORECAST OF PUBLIC AND PRIVATE SECTOR WORKFLOW

 
All figures relate to December 1999 price base –                                                         20-Feb-2004
 

PRIMARY BREAKDOWN OF PUBLIC AND PRIVATE SECTOR PROJECTED WORKFLOW
 
All figures relate to December 1999 price base –                                                         20-Feb-2004

  Current Projected Workflow Previous Projected Workflow (September 2003)
Quarter Public Private Total Public Private Total

  Sector Sector Both Sectors Sector Sector Both Sectors
  £’000/quarter £’000/quarter £’000/quarter £’000/quarter £’000/quarter £’000/quarter
March            
      2002 14,372 18,080 32,452 14,372 18,080 32,452
June            
      2002 14,343 16,713 31,056 14,343 16,713 31,056
September            
      2002 15,047 15,839 30,886 15,047 15,839 30,886
December            
      2002 14,560 14,753 29,313 14,560 14,753 29,313
March            
      2003 10,019 13,197 23,216 10,019 13,197 23,216
June            
      2003 6,016 12,305 18,321 6,016 12,305 18,321
September            
      2003 4,752 9,751 14,503 4,752 9,751 14,503
December            
      2003 2,527 9,529 12,056 2,527 9,529 12,056
March            
      2004 1,818 12,081 14,619 1,941 12,354 14,295
June            
      2004 3,499 14,568 18,067 3,856 13,347 17,203
September            
      2004 7,509 15,731 23,240 8,001 14,611 22,612
December            
      2004 11,207 14,982 26,189 11,774 15,760 27,534
             

  105,669 168,249 273,918 107,208 166,239 273,447

Current Projected Workflow Previous Projected Workflow (September 2003)
Public Private Total Public Private Total
Sector Sector Both Sectors Sector Sector Both Sectors

£’000/year £’000/year £’000/year £’000/year £’000/year £’000/year
           

58,322 65,385 123,707 58,322 65,385 123,707
           

23,314 44,782 68,096 23,314 44,782 68,096
           

24,033 58,082 82,115 25,572 56,072 81,644
           

105,669 168,249 273,918 107,208 166,239 273,447



 

 

  Public Sector Projections Private Sector Projections
Year Residential Educational Other Residential Commercial Community

  £’000/year £’000/year £’000/year £’000/year £’000/year £’000/year
             

2002 18,843 14,620 24,858 43,438 21,947 0
             

2003 1,659 8,103 13,552 37,839 6,416 527
             

2004 5,478 9,281 9,273 38,703 19,379 0
             

  25,980 32,004 47,683 119,980 47,742 527








